

AcmeSystems API Gateway Refactor Status

Project report à AcmeSystems API Gateway Refactor

Status: amber

Completed: architecture review and prototype.

Next: user acceptance testing.

Budget variance: 3 percent. Owner: David Girard.

Note: document interne AcmeSystems (version fran saise de travail).