

AcmeSystems Platform v3.0 Status

Project report â AcmeSystems Platform v3.0

Status: amber

Completed: architecture review and prototype.

Next: user acceptance testing.

Budget variance: 1 percent. Owner: Wendy Richard.